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Attendees: TtNUS
Robert Davis
Chris Pike

Navy SouthDiv
Anthony Robinson
Dan Waddill

NAVSTA Great Lakes
Bill Busko
Mark Schultz

Illinois EPA
Brian Conrath

1.0 Meeting and Introduction
1.1 Greeting and check in
1.2 Presentation materials were provided at the meeting.

2.0 Site 17 Project Status - TtNUS has submitted final Feasibility Study but the signed cover page
to complete this submittal is being held up due to issues involving the Inner and Outer Harbor.

Based on the many discussions that have occurred the Navy is in the process of preparing a
letter to EPA Region 5. The Navy has been the lead agency for the work related to Pettibone
Creek and the Boat Basin. The Navy wants EPA Region 5 to be the lead agency for work related
to the Inner Harbor and Outer Harbor - they believe that the submerged land is owned by the
state. When the Navy's request for EPA Region 5 to become the lead agency is accepted, the
signed title page will be submitted and the Proposed Plan and Record of Decision for Pettibone
Creek and Boat Basin will be completed.

TtNUS and the Navy have been assisting the Department of Justice by providing the necessary
information for the bankruptcy court claim/cost recovery lawsuit against Lavin and Fansteel (two
federal bankruptcy courts).

This project also includes an update of the Administrative Record. This will be completed when
the Proposed Plan and Record of Decision are completed. The Naval Station Great Lakes copy
was borrowed and gone through by the attorneys and needs to be checked. The Navy may
provide .pdf files (searchable) for other sites (such as Site 1, 9, and/or 18/20) to be included in the
Administrative Record.

ACTION/DECISION ITEM - TtNUS to provide Naval Station Great Lakes with date of latest
Administrative Record. TtNUS will submit the signed title page and begin preparation of
the Proposed Plan and Record of Decision after EPA Region 5 and the Navy agree on who
will be the lead agency for the Inner and Outer Harbor activities.

3.0 Community Involvement Plan Overview - The draft Community Involvement Plan has been
submitted to the Navy for review prior to review by Illinois Environmental Protection Agency
(Illinois EPA). The draft for Illinois EPA review will be prepared upon receiving comments from
the Navy. Naval Station Great Lakes would like to include a Technical Review Committee and an
annual meeting with local officials in the Community Involvement Plan. These were activities that
they had done in the past but they have not had a committee or meeting with local officials for a
while.

ACTION/DECISION ITEM - Waiting on Navy comments on the draft version prior to
submittal for review and comment by Illinois EPA.
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4.0 Site 22 Feasibility Study - Draft Feasibility Study was submitted to the Navy and Illinois EPA for
review and comment. Comments were received and response to comments were prepared and
submitted on September 20, 2005. The draft Feasibility Study includes 4 alternatives, but none of
the alternatives include Land Use Controls (LUCs), similar to the LUCs for Buildings 415 and 912
which were/are dry cleaners. The Navy will add an Alternative 5 to the Feasibility Study that will
include LUCs.

Illinois EPA is preparing additional comments based on the response to comments. The
additional comments discussed are:

• Soil and Groundwater removed from the site is considered a listed waste.
• TACO does not apply.
• Need to meet RCRA and CERCLA standards - leaving concentrations similar to Building

415 is not reasonable. Risk calculations over an exposure unit using average concentration
after treatment may be reasonable.

• The barracks (existing and proposed future) may be a concern.
• LUCs for groundwater are required and need to be added to the 4 alternatives in the

Feasibility Study. No criteria for groundwater are needed.

Discussion on what the PCE Preliminary Remedial Goal (PRG) for the site occurred. The
discussion included:
• Soil contamination that remains at Buildings 415 (480 mg/kg),
• Soil saturation limit (529 mg/kg based on organic carbon of 1.6%) that was established as the

remedial goal fOr a dry cleaner in Chicago,
• IL TACO soil saturation limit (240 mg/kg based on a default organic carbon of 0.6% - note

that organic carbon at this site is approx 0.678%), and
• IL TACO Industrial/Commercial criteria (20 mg/kg).
• Illinois EPA would consider a PRG of approximately 30 mg/kg for PCE. This PRG would be

realistic based on the PCE concentrations currently present on site. With this as a PRG,
LUCs would be required.

ACTION/DECISION ITEM -Illinois EPA will provide additional comments based on the
response to comments. TtNUS will prepare a revised draft Feasibility Study that
incorporates the comments and Alternative 5. The revised draft will be submitted
electronically in track change mode for review.

5.0 Site 22 Treatability Study - The Navy is preparing to conduct an in-situ thermal treatability study
using Electrical Resistive Heating (ERH) in the area of the hot spot (near the grease catch basin)
at the site. This work may include some minor excavation of shallow soil at two or three areas,
but the additional Illinois EPA comment regarding listed waste needs to be considered (due to the
associated disposal costs). The areas that would need excavation would be sampled during the
baseline investigation. Naval Station Great Lakes indicated that 6 inches to 1 foot of soil were
removed during the demolition of Building 105 but no confirmation samples were collected.
Everyone concurred that the contaminated surface soil may have been removed, but baseline
sampling would be used to provide PCE concentration in these areas for risk assessment
purposes (confirmation sample).
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The treatability study is concentrating on clean up of the soil contamination however the perched
groundwater will also be remediated during this study. Illinois EPA suggested expanding the
treatment area of the treatability study to include the highest soil concentration at the site in the
southwest corner of Building 105 instead of excavation. Confirmation samples will be collected
but Illinois EPA questioned potential rebound. Review of case studies has not indicated rebound
as being an issue. There are 3 projects in the area (Waukegan, Skokie, and Chicago Dry
Cleaners) that can be reviewed to see if rebound occurs on sites where ERH is utilized.

After the treatability study has been completed and its associated report has been submitted, the
Proposed Plan and Record of Decision for the site will be prepared. These documents will
include information about the treatability study (identify the treatability study as an interim
remedial action if needed).

6.0 Site 22 Treatability Study Prebid Meeting - ERH contractors (CES and TRS) attended the
prebid meeting along with Naval Station Great Lakes Public Works personnel (see attached
attendance sheet). The scope of the treatability study was discussed - treat the hot spot area
(-1400 SF) using ERH. This technology requires electrical, water, sewer, and telephone utilities.
The Naval Station Great Lakes Public Works personnel provided information (see attached
maps/figure) to assist TtNUS and the ERH contractor in conducting the remedial action. Water
can be provided for a lump sum if only a few thousand gallons are needed. Electrical hook up will
be at a transformer located near the post office.

According to the ERH contractors, the operation of the ERH system includes condensers and
SVE blowers. This equipment has a hum at a noise level of approximately 80 to 85 dB. The
nearby fire station has facilities for the firemen to sleep and a barracks is located on the other
side of Porter Avenue. Some noise control requirements will be needed at the site. The Naval
Station Great Lakes Environmental Department personnel suggest placement of a fence at a
minimum around the noise equipment to minimize noise levels.

The prebid meeting concluded with a trip to Site 22 and walking on the site. Questions were
asked about closing off part of the parking lot for the ERH equipment. TRS indicated that they
have a procedure for sampling hot soil and groundwater (also attached) and CES suggested
remediating the 2 or 3 shallow contaminated soil areas by placing electrodes in a triangle shape
as well as remediation of the drill cuttings from installation of the electrodes that are placed in a
roll off box with electrodes.

ACTION/DECISION ITEM - Naval Station Great Lakes will meter the electricity separately
but will pay for the electrical usage and will provide TtNUS with a contact for the telephone
utility. TtNUS will provide a description of the process that generates wastewater to the
Public Works personnel. The Public Works personnel will discuss the sewer needs with
North Shore Sanitary District. Naval Station Great Lakes Environmental Department
personnel will provide information related to noise levels and control requirements.

3 of 3



GREAT LAKES NTC
MEETING AGENDA

·.I.
.~

~
.,

- c====J

=
~

,. '!;\

NAVAL TRAINING CENTER
,,';oAT LAKES, ILLINOIS

~-,' .

Attendees: Bob Davis - TtNUS
Anthony Robinson - Navy, NAVFAC EFD South, Charleston
Dan Waddill- Navy, NAVFAC EFD South, Charleston
Bill Busko, Blayne Kirsch, Mark Schultz - Navy, Naval Station Great Lakes
Brian Conrath -lllinois EPA

Dress:
Location:

Casual
Bldg lA, Naval Station Great Lakes

Wednesday, September 28, 2005

TIME TOPIC OBJECTIVE LEAD
0830-0845 Check-in Check-in
0845-1015 Site 17 Status of FSIPP/ROD & Bankruptcy Claim TtNUS &

Navy
1015-1030 Break
1030-1200 Site 22 - Feasibility Study Status and discuss comments and response to TtNUS

comments from review
1200-1300 Lunch
1300-1400 Site 22 Treatability Study Project Overview and Field Activities, TtNUS &

Discuss objectives and remedial goals Navy
1400-1500 Site 22 Treatability Study Pre-Bid meeting with ERR contractors in TtNUS

conference room
1500-1600 Site 22 Treatability Study Site visit with Naval Station Great Lakes TtNUS &

utility representatives Navy
1600-1630 Wrap Up Questions TtNUS

October 28, 2005



. PROJECT STATUS
Site 17 Pettibone Creek and Boat Basin

Naval Station Great Lakes

September 2005

• Schedule/Status

1. Remedial Investigation/Remedial Action Report
• Final Submitted and Accepted by Illinois EPA - November 2003

2. Lake Michigan Fish Advisory/Fish Study (Risk Assessment/Fish Tissue
Sampling) - Part of Remedial Investigation/Remedial Action Report
• Final Submi~ted and Accepted by Illinois EPA - November 2003

3. Watershed Contamination Source Document - prepared in accordance
with the February 2002 Navy Sediment policy.
• Final Submitted - September 2003

4. Feasibility Study
• 4 Alternatives

o No Action
o Monitored Natural Recovery with Institutional Controls
o Capping Boat Basin and Excavation and Disposal of

Pettibone Creek Sediment
o Dredging/Excavation and Disposal of Sediment

• Final Report dated August 2005 - Signature page needs to be
completed

5. Proposed Plan and Record of Decision to be prepared after completion
of the Feasibility Study. The information from the treatability study will
be summarized in the Proposed Plan and Record of Decision as an
interim remedial action.

6. Administrative Record Update - Update will occur when the Proposed
Plan and Record of Decision are completed. The Update will include
Site 22 documents that are completed at that time.

7. Bankruptcy Claim - court date September 22,2005.



PROJECT STATUS
Site 22 Building 105 - Old Dry Cleaning Facility

Naval Station Great Lakes

September 2005

• Schedule/Status

1. Community Involvement Plan for Naval Station Great Lakes - this is being
prepared as it relates to the Navy's IRiCERCLA program and in accordance
with the EPA guidance document.
• Draft submitted to the Navy in August 2005 for review.

2. Remedial Investigation/Risk Assessment Report
• Final Submitted and Accepted by Illinois EPA - August 2004

3. Feasibility Study
• 4 Alternatives

o No Action
o In-situ Chemical Oxidation and Monitoring
o In-situ ERH and Monitoring
o Excavation, Off Base Treatment, and/or Disposal, and

Monitoring
• Draft Feasibility Study Report - submitted June 2005.
• Comments from the Navy and Illinois EPA provided in July and August

2005.
• Response to Comments provided in Septerylber 2005. Want to add an

alternative with Land Use Controls, similar to Building 415 and 912.

4. Proposed Plan and Record of Decision to be prepared after completion of the
Feasibility Study and the Treatability Study (see below).

5. Treatability Study - use ERH in area of hot spot.
• Remedial goals - need to identify.
• Pre-bid meeting with ERH contractors later today
• Work Plan and HASP and procurement of subcontractors (driller, lab, ERH,

etc.).
• Baseline Sampling

o Groundwater samples from 4 contaminated wells
o Soil samples in ERH treatment area (may include

NTC22MW05S and GL95-105S-13)
o Soil samples in area that may need excavated (GL95-105S-8

shallow soil [2.5 to 3 ftl)
o Total soil samples for VOC analysis - 21

• ERH Installation
o Soil cuttings from electrode and SVE system installation left on

the ground surface in treatment area and covered - 2 to 3 wks.
o Other Equipment - 3 to 4 wks.



September 2005

PROJECT STATUS
Site 22 Building 105 - Old Dry Cleaning Facility

Naval Station Great Lakes

o Startup - 1 wk.
o Operation - 13 wks - relevant monitoring 3 times per wk and

Remote Data Communications and Control for manual on-site
control or computer-based control and data acquisition with fully
remote addressing.


